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Action Plan 

 In an effort to ease the Transition and ensure 
continuity of services, key issues have been 
identified for research and resolution. 

 Teams have been designated to work on 
these Action Items. 

 Recommendations will come forward to the 
Boards as a result of staff research and 
analysis. 

 



Reporting on Action Items 

 A report on the Action Items will be provided 
on a quarterly basis to the Township, WCA, 
TWA, WCOA, WCSC and WFD Boards of 
Directors. 

 Presentation meetings with employees will 
be scheduled in December 2008, with 
subsequent presentations in March, June, 
September and December of 2009 

 



Action Items 



1.  Communicate the transition plan to the 
employees of both organizations 

 Objective: Ongoing and regular communications to staff members 
of both organizations through the duration of the process. 

 Action to date: 

 Initiate quarterly update meetings with staff / start in December, 2008 

 Develop a Frequently Asked Questions fact sheet for employees 

 Team: Norrell, Wolda, Welbes, Snyder, Hicks, Connell, Dempsey 

 Est. Percent Complete: 10% 

 Timeline: 13 month project – through December, 2009 



2.  Develop format and process for the 2010 
budget and capital plan 

 Objective: At the current time, separate and distinct budget 
systems and budget accounts are used by each of the 
organizations. The objective is to create a single budget model for 
the consolidated operations with appropriate policies and 
processes and a single underlying chart of accounts. 

 Action to date: 

 Process is just getting underway / reviewing capacity of existing 
accounting and budget systems 

 Team: Sharp, Courville, Pate, Sauers 

 Est. Percent Complete: 1% 

 Timeline: 6 to 7 month project – through June, 2009 



3.  Develop plan for the implementation of 
covenant required review committees 

 Objective: Develop a plan for the implementation of covenant 
required Development Standards Committee (DSC), DRC 
(Development Review Committee), CSC (Community Standards 
Committee) and Residential Design Review Committees 
(RDRC’s) when the responsibility is assumed by the Township in 
2010. This includes appointments to the DSC and annual 
elections for the RDRCs. 

 Action to date: 
 Preliminary discussions with legal counsel 

 Team: Dempsey, Powers, McKinney, Faulkner, Van Rensburg 

 Est. Percent Complete: 1% 

 Timeline: 11 month project – through October, 2009 



4A. Develop a recommended plan for the “closing 
out” of Association financial records 

 Objective: The Community Associations will cease operations in 
2010. This action item will implement a plan for the “closing out” of 
operations such as final audits, tax returns and closing of accounts 

 Action to date:  

 Currently identifying relevant issues 

 Scheduling meetings with auditors and tax consultant 

 Team: Sharp, Courville, McKinney, Whitehead  

 Est. Percent Complete: 1% 

 Timeline: 10 month project – through June, 2010 



4B. Phase out Association Board Operations and 
Elections beginning in 2010 and after  
(if contingencies are met). 

 Objective: The Community Associations will transfer all 
responsibilities to the Township in 2010. The objective of this 
action item is to work with legal counsel and Association 
Presidents to address all issues involving the dissolution of the 
Association Boards. 

 Action to date: 
 Initial discussions held with legal counsel 

 Identified notification to candidates in 2009 election as first priority 

 Team: McKinney, Norrell, Powers, Dempsey 

 Est. Percent Complete: 10% 

 Timeline: 10 month project – through June, 2010 



5A. Review existing policies of both 
organizations 

 Objective: The Township, the Associations and the WCSC have different 
operating procedures. There may be federal and state requirements that are 
handled through different processes. The Township is also governed by specific 
state law requirements The consolidation of all operations under The Township will 
require an examination of operating procedures and policies to assure that we are 
addressing all operating, personnel and other requirements as established by state 
and federal law. 

 Action to date: 
 Process is just getting underway / Compiling relevant policies 

 Team: 

– Board Operations, Committees and Charters – Dempsey, Stevenson, Cogburn 

– Board Finance Team – Pate, Faulkner, Sharp 

– Operations/Park Rules – Powers, Sumner, Pennell 

– Employee Rules and Regulations – Welbes, Hicks 

 Est. Percent Complete: 1% 

 Timeline: 13 month project – through December, 2009 



5B. Develop organizational chart reflecting the 
full consolidation of services 

 Objective: The actual consolidation of services will not occur until 
January 1, 2010. However, the determination of organizational 
responsibilities for 2010 should be completed as soon as possible 
so that this information can become part of the compensation plan 
study that is proposed for 2009 (see #6). 

 Action to date: 

 Preliminary work 

 Team: Norrell, Welbes, Hicks 

 Est. Percent Complete: 1% 

 Timeline: 4 month project – through March, 2009 



6.  Plan for a consolidated employee 
compensation/benefit structure 

 Objective: The current employee compensation plan and benefit 
structure used by The Township and the WCSC/WFD have 
considerable differences. Prior to consolidation of staff services in 
2010, these differences need to be resolved and a single 
compensation/benefit plan should be established. 

 Action to date: 

 Reviewed previous requests for proposals 

 Team: Welbes, Hicks, Sharp, Powers, Suarez 

 Est. Percent Complete: 5% 

 Timeline: 6 month project – through May, 2009 



7.  Initiate contract negotiations with firefighters 
union and fire dispatch for the contract year 
beginning Jan. 1, 2010 

 Objective: The current labor agreements with the firefighters 
union and fire dispatch run through the end of 2009. With the 
contract up for renewal at the end of 2009, the negotiation process 
is expected to begin in mid 2009. Until the WFD operation is 
assumed by the Township, the WFD Board of Directors will set the 
parameters for the negotiation and the contract settlement 
process. 

 Action to date: 
 Preliminary meeting held with Union Executive Team 

 Team: Welbes, Benson, Hicks, Hooper, Courville 

 Est. Percent Complete: 0% 

 Timeline: 7 month project – through December, 2009 



8.  Develop a long range law enforcement 
management strategy 

 Objective: The Township and WCSC both hire contract law 
enforcement personnel. This action item will review existing law 
enforcement contracts in residential and Town Center/Mall areas 
and develop a long term strategy to be considered in the 2010 
budget planning process. 

 Action to date: 

 Preliminary activity only 

 Team: Sumner, Leck, Powers, Raybon 

 Est. Percent Complete: 0% 

 Timeline: 5 month project – through June, 2009 



9.  Consolidation of facility management and 
maintenance functions. 

 Objective: Develop recommendations for the alignment of 
management and maintenance functions where similar services 
are currently being performed by both organizations (such as 
parks, pathways and other). 

 Action to date: 

 Preliminary activity only 

 Team: Powers, Sumner, Pennell, Davis, Nunes, Dietrich 

 Est. Percent Complete: 0% 

 Timeline: 7 month project – through August, 2009 



10A. Coordination/consolidation of Information 
Technology functions 

 Objective: Each of the organizations has separate Information 
Technology services provided within the organization. These 
services are provided through full time staffing or through 
contractual relationships with others. This action item will provide 
a plan for full implementation of Information Technology policies 
and functions in 2010. 

 Action to date: 
 Preliminary activity only 

 Team: Pham, Sharp, Sumner, Powers 

 Est. Percent Complete: 0% 

 Timeline: 13 month project – through December, 2009 



10B. Coordination/consolidation of Human 
Resources functions 

 Objective: Each of the organizations has separate Human 
Resources services provided within the organization. These 
services are provided through full time staffing or through 
contractual relationships with others. This action item will provide 
a plan for full implementation of Human Resources policies and 
functions in 2010. 

 Action to date: 
 Preliminary activity only 

 Team: Welbes, Hicks 

 Est. Percent Complete: 0% 

 Timeline: 13 month project – through December, 2009 



11. Coordination/consolidation of Finance and 
Accounting functions 

 Objective: The integration/consolidation of these services will 
require considerable planning, as the close out of the Associations 
will take place during the same period as the Township’s budget 
process in 2010. This action item will provide a plan for full 
implementation of these functions in 2010. 

 Action to date: 

 Preliminary work and discussions 

 Team: Sharp, Courville, Sauers, Pate 

 Est. Percent Complete: 1% 

 Timeline: 19 month project – through June, 2010 



12. ------- 

 Action Item #12 has been eliminated/ 

combined with #13 



13. Address issues that result from the Township 
assumption of Community Association 
Covenant responsibilities in 2010. 

 Objective: The Township will assume management of covenant 
responsibilities in 2010. There are some potential inconsistencies 
in boundaries that need to be reviewed and resolved. The team 
will work with legal counsel on this action item. 

 Action to date: 

 Initial discussions with legal counsel 

 Team: McKinney, Norrell, Powers, Whitehead, Sharp 

 Est. Percent Complete: 5% 

 Timeline: 8 month project – through July, 2009 



14. Identify and manage issues resulting from the 
changeover from Assessments to a Property 
Tax Levy 

 Objective: The Township will begin development of the 2010 
budget plan in April or May of 2009. The transition plan calls for 
the levy of an ad valorem property tax in 2009 for the 2010 budget 
year. No association assessments are planned to be levied for 
2010 and after. 

 Action to date: 

 Contract proposal for assessment/collection of property tax levy to be 
considered by Township board on 12/3/08 

 Team: Sharp, Norrell, Whitehead, Kinnear 

 Est. Percent Complete: 0% 

 Timeline: 8 month project – through August, 2009 



15. Keep the public informed on issues regarding 
the Transition changes 

 Objective: Develop and  implement communications with the 
public through articles in the Community Association magazine, 
news articles and news releases appropriate to the transition 
process during the 2008/2009 transition timeline. 

 Action to date: 

 Draft mission statement, situation analysis and strategies 

 Developed article for January 2009 issue of Magazine  

 Team: Wolda, Snyder, Connell, Dempsey 

 Est. Percent Complete: 5% 

 Timeline: 19 month project – through June, 2010 



16. Discussions with Waste Management to 
assign the existing contract with the 
Community Associations to the Township 

 Objective: Initiate discussions with Waste 
Management to secure the assignment of the existing 
garbage and recycling contract (same terms and 
conditions). 

 Action to date: 
 Preliminary activity only 

 Team: Powers, Aldrich, Sumner, Pennell 

 Est. Percent Complete: 0% 

 Timeline: 5 month project – through October, 2009 



17. Community Planning/Visioning Process 

 Objective: The Township’s current Vision 2020 plan was originally 
developed in 1999 and was last reviewed in 2006 prior to the expansion 
of The Township boundaries. The Vision Plan should be updated and 
revised to reflect the changed conditions and changed boundaries that 
occurred as a result of the November, 2007 election. Although some 
portions of the Vision 2020 plan may still be applicable, there are some 
portions which are no longer applicable or need revision. 

 Action to date: 
 Preliminary activity only 

 Team: Kinnear, Norrell, Dempsey, Wolda, Connell 

 Est. Percent Complete: 0% 

 Timeline: 12 month project – through June, 2010 



18. Facilities planning process 

 Objective: At the current time, there are a number of office and 
operational areas used by the WCSC and by the Township. Most of these 
facility locations are leased with leases that expire in 2009, 2010 and 
2011. This action item will develop a facilities planning process to 
consider the short and long term facility needs of the combined operation. 

 Action to date: 
 RFQ&P for architectural services to be shared with Township Board on 

12/3/08 

 Team: Matthews (Project Planning & Development), Norrell, Kinnear, 
Sumner 

 Est. Percent Complete: % 

 Timeline: 8 month project – through July, 2009 



19. Develop a long term financing strategy for 
Township operations 

 Objective: In 2010, The Woodlands Township will become the 
central agency for providing high quality services to residential 
and commercial properties. As a part of the 2010 budget process, 
develop a long term financing strategy for Township operations. 
This plan should consider capital projects, economic development 
projects and convention and tourism projects and operations and 
methods of providing for long term financing and borrowing needs. 

 Action to date: 
 Preliminary discussion and issues identified for further research 

 Team: Norrell, Sharp, Pate, Wolda 

 Est. Percent Complete: 1% 

 Timeline: 7 month project – through July, 2009 
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